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INTRODUCTION

This is the seventh annual report by the U.S. Environmental Protection Agency (EPA) on progress
toward completion of a dredged material management plan (DMMP) for the Long Island Sound
region, and related efforts to "reduce or eliminate” the need for open-water disposal of dredged
material in Long Island Sound.

BACKGROUND

EPA Requlatory Requirements

On June 3, 2005, EPA issued a final rule to designate two open-water dredged material disposal sites,
Central Long Island Sound and Western Long Island Sound, for the placement of dredged material from
harbors and navigation channels in the Long Island Sound vicinity in the states of Connecticut and New
York [40 CFR Part 228.15(b)(4) and (b)(5)].

The use of these two sites is subject to restrictions that are described in the site designation rule, which
are intended to reduce or eliminate the disposal of dredged material in Long Island Sound. Use of the
sites pursuant to these designations may be suspended or terminated in accordance with these
restrictions.

One of these restrictions links continued use of the sites to the completion of a regional dredged material
management plan (DMMP) for Long Island Sound. A DMMP is a comprehensive planning process and
decision-making tool to address the management of dredged material for a specific harbor or navigation
project, group of related projects, or geographic area. Additional detail on the DMMP is provided in the
next section.

A related restriction requires EPA to conduct an annual review of progress toward completion of the
DMMP. EPA is complying with this requirement by producing an annual report on or about the
anniversary of the effective date of the site designations (July 5, 2005), and making the report available
to the general public.

Another restriction is intended to ensure progress toward reducing or eliminating open-water disposal in
Long Island Sound pending completion of the DMMP by requiring the formation of an interagency Long
Island Sound Regional Dredging Team (RDT). The RDT reviews dredging projects to ensure that a
thorough effort has been conducted to identify practicable alternatives to open-water disposal and
ensure the use of those alternatives to the maximum extent practicable. In addition to information on the
status of the DMMP, this EPA annual report includes information on RDT deliberations conducted in
the preceding year, and on the quantity of dredged material and its final placement or disposal location.
Additional detail on the form and function of the RDT is provided in a later section.

Dredged Material Management Plans

The U.S. Army Corps of Engineers (USACE) regulations require each of its district offices to develop a
DMMP for all Federal Navigation Projects for which there is an indication of insufficient placement or
disposal capacity to accommodate maintenance dredging over a 30-year planning period. A DMMP
addresses a wide range of environmentally acceptable, cost-effective, and practicable alternatives for the
management of dredged material, culminating with the selection of a base plan and a recommended plan
that ensures that sufficient capacity for dredged material placement exists for a project or group of
projects over a 30-year planning period. The range of alternatives includes those that may provide



environmental or commercial benefits through beneficial use of dredged material. The scope of a
DMMP may also include private dredging projects that are geographically related to the federal
project(s), which may require the sponsors of those projects to provide non-federal funds to support the
additional work.

The DMMP process involves a phased approach. The first phase, a Preliminary Assessment, draws on
existing information to: (1) determine the economic and engineering need for dredging according to
existing and reasonably prospective navigation traffic; (2) identify the anticipated locations and
volumes of dredged material to be generated within the study area; (3) examine existing dredged
material disposal sites and management practices to determine if shortfalls in capacity or opportunities
for better management exist; and (4) provide an estimate of the cost of completing the DMMP. The
Preliminary Assessment determines whether a federal interest exists in participating in a
feasibility-level DMMP study.

If the PA phase recommends the development of a DMMP after the PA is completed and approved, the
DMMP is initiated upon the appropriation of necessary funding. The first step is development of a
Project Management Plan (PMP) that describes: (1) the scope of the DMMP; (2) the sequence of the
studies; (3) a plan for acquisition management covering the various study tasks (labor, contracts, other
agency contributions); (4) a plan for public involvement and participation; and (5) an estimated budget,
organized by federal fiscal year budget cycle.

Following review and acceptance of the PMP by the project delivery team which also can consist of
cooperating federal and state agencies, feasibility-level study efforts would commence, subject to the
availability of staff and funding. These studies generally focus on the following topics: (1) dredging
needs; (2) management options; (3) capacities of placement sites; (4) environmental compliance
requirements; (5) potential for beneficial use of dredged material; and (6) indicators of continued
economic justification. The PMP is considered a "living document,” subject to change based on new
information and input from the public and other agencies.

The management structure for a typical DMMP comprises the following components:

» Project Manager: Individual responsible for day-to-day management of project.

» Project Delivery Team (PDT): The working group (in some cases involving members of other
agencies) that will assist with the development of the DMMP.

« Agency Technical Review Team: An internal USACE technical review procedure required by the
US ACE to review the plan for technical
merit and cost-effectiveness.

« Technical working groups: These may be formed to provide assistance to the Project Delivery
Team, with representation from other federal and state agencies, and sometimes non
government organizations and private citizens.

For compliance with the National Environmental Policy Act (NEPA), the USACE prepares an
Environmental Assessment, Environmental Impact Statement or a Programmatic Environmental



Impact Statement (PEIS), whichever is most appropriate, that evaluates the analyses and
recommendations of the DMMP.

LONG ISLAND SOUND DREDGED MATERIAL MANAGEMENT PLAN

Management Structure

The US ACE is the lead agency for development of the Long Island Sound Dredged Material
Management Plan (LIS DMMP). The New England District and New York District, with oversight
by the North Atlantic Division, are developing the DMMP in cooperation with EPA Regions 1 and 2,
the National Oceanic and Atmospheric Administration (NOAA), the New York State Department of
State (NYS DOS), the New York State Department of Environmental Conservation (NYS DEC), the
Connecticut Department of Energy and Environmental Protection (CTDEEP ) (formerly the
Connecticut Department of Environmental Protection, or CT DEP), the Connecticut Department of
Transportation (CT DOT) and the Rhode Island Coastal Resources Management Council (RI
CRMC).

Management of the LIS DMMP was assigned to the US ACE New England District, which assigned a
project manager responsible for overall management of the effort. The participating agencies agreed
to adopt the traditional management structure by establishing and assigning representatives to a LIS
DMMP Project Delivery Team (PDT). Although not a standard component of the DMMP
management structure, due to the large scope of the project and strong public interest, the agencies
also formed a Steering Committee (SC) of higher level agency officials to facilitate communication,
priority-setting, and the commitment of resources for the LIS DMMP.

During this reporting period, the SC met once, on February 8, 2012 in Newington, CT. In addition,
the SC also participated in two conference calls on May 10, 2012 and August 9, 2012. The PDT
members participated in ten conference calls (August 4, September 1, October 6, November 3, and
December 1, 2011; and January 5, February 2, March 8, May 3 and June 7, 2012). The October 6,
2011 PDT meeting was held in conjunction with a Working Group meeting in Port Jefferson, NY.
Some of the PDT members also participated in the SC meeting as well as the SC conference calls.
The PDT conference calls were held to discuss current and planned DMMP work efforts, project
budget, and proposed schedule for future work tasks. The current rosters (as of December 2012) for
the Steering Committee and PDT are attached as Appendices A and B.

Planning Process

The overarching goal of the LIS DMMP is to develop a comprehensive plan for dredged material
management in Long Island Sound that ensures Corps of Engineers federal navigation project
dredging needs are met, and identify alternatives that can be used by others that will lead, over time,
to the reduction or elimination of open-water disposal in the Sound. The DMMP will try to meet this
goal by using a broad-based, public process that protects the environment based on best scientific
data and analysis, while meeting society's need for safe and economically viable navigation for water
based commerce, transportation, national security, and other public purposes. Recognizing that there
are numerous institutional, regulatory, social, and financial barriers to utilizing dredged material
beneficially, one purpose of the DMMP is to document these barriers and recommend plans to
overcome them.

For the Long Island Sound DMMP, it should be noted that the site designation restrictions apply to
all federal projects, and non-federal projects generating more than 25,000 cubic yards of dredged



material in the region. The LIS DMMP will identify potential environmentally acceptable,
practicable management alternatives that can be utilized by various dredging proponents in their
analysis of options to manage their dredging projects.

The Preliminary Assessment for the LIS DMMP was completed and approved by the USACE in June
2006. The Project Management Plan, which serves as the initial work plan for the LIS DMMP, was
completed and approved by the USACE, in consultation with the PDT, in October 2007. As
previously noted, the PMP is subject to change based on new information and input from the public
and other agencies.

The USACE will be preparing a Programmatic Environmental Impact Statement (PEIS) in
conjunction with the LIS DMMP to ensure compliance with NEPA. The USACE published the
Notice of Intent to develop a PEIS for the LIS DMMP in the Federal Register on August 31, 2007
(72 FR 50332). EPA, the USACE, and state agencies conducted a series of six public information
and NEPA scoping meetings to kick off the LIS DMMP and PEIS process on November 26-29,
2007. The agencies held three meetings in each of the two states to present progress on the planning
for the LIS DMMP and solicit public input on both the scope and process of the LIS DMMP and
PEIS. Public comments will be considered in identifying and developing the activities and
investigations to be performed in the LIS DMMP and PEIS effort. The presentations from the public
meetings and other related documents are available on the USACE LIS DMMP Project website,
which was established in August 2007 (http://www.nae.usace.army.mil/projects/lisdmmp.htm).

On March 24, 2008, the USACE initiated contractual efforts for the LIS DMMP study efforts. The
USACE has been using both contracted services and in-house resources to conduct the various
inventories or analyses needed for the development of the DMMP. The reports are available on the
above mentioned USACE website.

The Dredging Needs Survey, which estimates the volume of dredged material that will be generated
by location and by time frame for the entire region over a 30-year planning horizon, was initiated in
June 2008 and completed in Oct 2009. An updated two-phase Literature Review was initiated in April
2008 and completed in June 2010. The Economic Update was initiated in January 2010 and
completed in March 2010.

The initial Upland Placement Inventory, which identified and cataloged potential upland placement
alternatives for the entire region over a 30-year planning horizon, as well as the inventory of possible
shore-side transfer sites and beneficial use sites, was initiated in August 2008 and completed in
October 2009. The sites in this report were screened based on their potential viability for use by the
USACE in management of their dredged material. A second phase upland/beneficial use/near shore
placement site identification effort designed to provide site-specific information such as capacity,
restriction, etc. for the potential sites large enough for USACE use was completed in November 2010.
An additional upland/beneficial use/near shore effort designed to provide site-specific information
(e.g., capacity, restrictions, etc.) for the potential small sites was completed in January 2011.

The Federal and State Regulatory and Program Update was completed in October 2011. The
Cultural Update was initiated in May 2010 and completed in August 2010. An effort to inventory
potential confined disposal sites and near shore placement sites has been initiated and will be
completed in 2012.



Another effort to determine air quality impacts from different sized and types of projects, and
whether they would conform with Clean Air Act requirements also has been initiated and will be
completed in 2012. An analysis of the estimated costs of transporting dredged material from various
sizes and types of projects is also expected to be completed in 2012.

Concurrent with the technical studies, the USACE, with support from the PDT and contractors,
initiated public outreach and participation efforts in 2010 and continued them in 2011. The first of
several LIS DMMP newsletters was sent electronically and by mail to the public in February 2010.
A second newsletter was distributed electronically in August 2012. Both newsletter updated the
public on work that had been completed, work underway and planned future efforts. Newsletters are
also posted on the project web site.

USACE also established a LIS DMMP Working Group in early 2011 comprising representatives
from federal, state, regional, and local government agencies, and various stakeholder organizations
that have an interest in dredged material management in the Long Island Sound region. The
Working Group members' responsibility is to provide input to the LIS DMMP process in their
respective areas of expertise. The PDT hosted three Working Group meetings during the previous
reporting period, on March 29 and June 7 in Bridgeport, CT and April 26 and in Port Jefferson, NY,
which focused on a process to evaluate dredged material management alternatives in the study area.
This evaluation process will be aimed at establishing a list of criteria based on stakeholder interests
and concerns. Members of the Working Group, by reviewing and disseminating the information
presented and discussed at the meetings, and conveying their organization's comments and positions,
serve as a communication link between the regulatory agencies and the organizations represented on
the Working Group. An additional Working Group meeting was held in Port Jefferson, NY on
October 6, 2011.

During the meetings, the USACE presented background on the LIS DMMP process, the requirements
for determining suitability of dredged material for disposal at the Long Island Sound disposal sites,
and presented the USACE Engineer Research and Development Center (ERDC) Multi-Criteria
Decision Analysis (MCDA) method. This method is being used to model scenarios with varying
tradeoff values (esthetic, economic, environmental, etc.). This information will be used in the
alternatives assessment document.

In January 2012, the Working Group representatives were furnished a “read ahead” packet to assist
them in discussions with members of their organization to determine rankings of various parameters of
interest to their organizations. After the representatives identified their organization’s rankings they
were to be interviewed by ERDC staff so that the results of all interviews could be compiled and
analyzed. Due to limited participation of the Working Group representatives, the deadline for the
interviews was extended several times.

Funding

In February 2005, the governors of the two states sent a joint letter to the USACE requesting its
assistance with the development of the DMMP and, in separate letters, asked members of their
respective congressional delegations to seek appropriation of federal funds to initiate the DMMP. The
PDT initially estimated that it would cost up to $12 million and take 5-6 years to complete the LIS
DMMP. The USACE agreed to work with the states on the DMMP and requests for funds were
included in the President's budget for federal fiscal years (FY) 2007 and 2008. In FY07, $1.7 million
was included in the President's proposed budget, but this was eliminated by passage of a Continuing
Resolution that was based on the FY06 federal budget.



Federal funding for the LIS DMMP began in FY08 and continued through FY 10 at variable levels
(see table below).

As of September 25, 2012, $6,943,985 in federal funds have been provided for the LIS DMMP
project.

Federal Funding for LIS DMMP, 2007-2012

Fiscal Year Appropriation
2007" $100,000
2008 $3,525,000
2009 $980,000
2010 $2,761,100
2011 $490,685
2012° ($912,800)
Total $6,943,985

1 Includes $75,000 of FY05 funds.
2. Represents a reprogramming of funds out of LIS DMMP account.

LONG ISLAND SOUND REGIONAL DREDGING TEAM

Purpose

As described above, the site designation rule contemplated that a Regional Dredging Team would be
established to review dredging proponents’ alternative's analyses to ensure that they conducted a
comprehensive analysis for practicable alternatives to open-water disposal and recommend their
use to the maximum extent practicable, to ensure progress toward reducing or eliminating
open-water disposal in Long Island Sound pending completion of the DMMP. The following excerpt
from the RDT guidance describes its primary function:

The RDT is charged with reviewing all permit applications and authorizations subject to
the ... site designation rule restrictions and is not precluded from voluntarily providing
advice to any other dredging project to help achieve the goal of reducing or eliminating
the need for open water disposal in Long Island Sound. The RDT will work to identify
all practicable alternatives to open water disposal and to advise regarding their use to the
maximum extent practicable. Further, those identified practicable alternative use
opportunities will be advanced through the appropriate state and federal authorities. All
agencies will retain their respective final regulatory decision-making authority and
regulatory time frames for project review.

In July 5, 2006, EPA, USACE, NOAA, and the states agreed to form an RDT and assigned
representatives. The RDT began drafting a charter to describe the procedures the RDT would use to
review the alternatives analyses developed by dredging project proponents, determine the adequacy
of the analyses, and make recommendations on alternative dredged material placement options that
should be considered by the USACE and other regulatory agencies. The RDT charter was approved
by the Steering Committee in March 2007. The charter describes how the RDT will enhance
communication and discussion among the participating agencies to facilitate the timely review and
presentation of recommendations on the placement of dredged material from Long Island Sound
dredging projects. Through the review process, the RDT will become aware of possible alternatives



to open-water disposal that it can communicate to potential applicants as well as appropriate state
and federal authorities.

Current Status

During this reporting period, there were no proposed projects or alternatives to be discussed by the
RDT. Therefore, the RDT did not meet during this period.

DREDGED MATERIAL DISPOSAL IN LONG ISLAND SOUND

It is the stated goal of the states of Connecticut and New York to reduce or eliminate the disposal of
dredged material in Long Island Sound. To determine if this goal is being met will require measuring
and tracking the amount of dredged material being disposed of or placed in the Sound and other
locations. Currently, most open-water disposal in the Sound occurs at one of the four dredged
material disposal sites in the Sound: Western Long Island Sound (WLDS), Central Long Island
Sound (CLDS), Cornfield Shoals (CSDS), and New London (NLDS).

Alternatives include: upland placement or disposal; beach nourishment (depositing sand on or near an
eroding beach); habitat restoration (e.g., depositing dredged material in sub-tidal areas to raise
elevation and restore or create wetlands); confined aquatic disposal (CAD) cells (depositing
unsuitable dredged material in a pit excavated below the floor of the harbor or navigation channel,
and covering with clean material); and confined disposal facilities (using dredged material to
increase the size of or create islands, e.g., to expand port facilities). Some of these alternatives,
including beach nourishment, habitat creation/restoration, and capping (for both upland and aquatic
habitat remediation purposes, in certain circumstances) are considered beneficial to the environment
(i.e., beneficial uses). The following excerpt from the RDT guidance describes this process:

The RDT will track and document the volume of dredged material approved for open
water disposal as well as other alternative disposal methods, and submit this
information for inclusion in the annual report on progress of the DMMP. This
information will be part of the annual report on the progress of the DMMP to be issued
by the EPA.

EPA is complying with this guidance by working with the RDT to compile dredged material
disposal records on an annual basis, and reporting these data in an annual report for a one-year
period ending July 5 each year. However, the report is compiled using the best available data. For this
reporting period, data was provided by the USACE (New England and New York District’s) and CT
DEEP.. The data in the annual report will be compared with dredged material disposal data from
all disposal activity in Long Island Sound averaged over the period from 1982-2004. This is the
seventh annual report.

Dredged Material Disposal in Long Island Sound, 1982-2004 (in cubic yards [c.y.])

Disposal Site Total Dredged Material Disposal Avg. Annual Dredged
Material Disposal
NLDS 3,069,546 133,459
CSDS 1,295,998 56,348
CLDS 8,019,678 348,682
WLDS 1,870,921 81,344
Totals 14,256,143 619,833




Overall, there was a total of 143,008 c.y. of dredged material generated in the Long Island
Sound vicinity for the period July 6, 2011 - July 5, 2012, of which:

» 143,008 c.y. were disposed at open-water disposal sites in Long Island Sound;

« 0c.y. were placed at containment sites; and

« 0c.y. were used beneficially.

Recent Dredged Material Disposal in Long Island Sound Compared with Historic Averages

(in cubic yards [c.y.])
Disposal Avg. Annual 2010 2011 2012 Change Change from

Site Dredged Material from Historic Average
Disposal Previous | (1982-2004) c.y.

Reporting

Period

(2011) c.y.
NLDS 133,459 0 0 0 0 -133,459
CSDS 56,348 7,000 41,460 31,500 -9,960 -24,848
CLDS 348,682 | 277,474 84,940 84,500 -440 -264,182
WLDS 81,344 11,950 28,910 27,008 -1,902 54,336
Totals 619,833 | 296,424 | 155,310 | 143,008 -12,302 -476,825

The USACE has changed the acronym for disposal sites as follows:
CLIS is CLDS and WLIS is WLDS, however, NLDS and CSDS remain the same.

Of the 143,008 c.y. disposed in the Sound:
« 84,500 c.y. went to CLDS (vs. historical annual average of 348,682 c.y.);
e 27,008 c.y. went to WLDS (vs. historical annual average of 81,344 c.y.);
« 0c.y. wentto NLDS (vs. historical annual average of 133,459 c.y.); and
« 31,500 c.y. went to CSDS (vs. a historical annual average of 56,348 c.y.).

All of the 143,008 c.y. disposed in the Sound came from private projects.

On December 23, 2011, the use of the NLDS and CSDS disposal sites was extended by Congress
until December 23, 2016.

The average annual amount of dredged material disposed at the four open-water sites in the Sound
from 1982-2004, was 619,833 c.y. For the period July 6, 2011 - July 5, 2012, there was a total
disposed of 143,008 c.y., which is a decrease of 483,333 c.y. For further details, see Appendix D.

While there is generally some variability from one year to the next in the amount of dredged material
disposed of in the Sound, there are many factors influencing this variability. However, since the first
reporting period (July 5, 2005 — July 5, 2006), the long-term trend shows a reduction in open water
disposal in Long Island Sound. The amount of dredged material disposed in the Sound during the
current reporting period of July 6, 2011 - July 5, 2012, was less than the amount disposed during the
prior reporting period of July 6, 2010 - July 5, 2011 (143,008 c.y. vs. 155,310 c.y. respectively); this
appears to have resulted from variability in the size of projects and funding rather than from any
difference in analysis of alternatives.



EPA will continue to report on an annual basis about the LIS RDT deliberations as well as each
dredging project that was completed in the preceding year, including the name of the applicant, the
alternatives that were evaluated, the volume of dredged material, and its final placement or disposal
location.

For further information, please contact:

Jean Brochi

US Environmental Protection Agency
5 Post Office Square, Suite 100

Mail Code OEP06-1

Boston, MA 02119-3912

Telephone: (617) 918-1536

Fax: (617) 918-0536
brochi.jean@epa.gov



Appendix A

LONG ISLAND SOUND DREDGED MATERIAL MANAGEMENT PLAN
STEERING COMMITTEE

AGENCY

MEMBER

ALTERNATE

NOAA

David Kaiser, Senior Policy Analyst
Office of Ocean and Coastal Resource
Management

603-862-2719
david.kaiser@noaa.gov

TBD

USACE North
Atlantic Division
(NAD)

David Leach, Director
Programs Directorate
347-370-4629

david. j. Leach@usace. army. mil

Joe Vietri, Chief

Planning Division
718-765-7070
joseph.r.vietri@usace.army.mil

USACE New
England District
(NAE)

Bill Scully, Deputy District Engineer
for Programs and Project Management
978-318-8230

william.c. scully@usace. army .mil

TBD

USACE New York |Joe Seebode Programs and Project

District Management

(NAN) 917-790-8207
Joseph.j .seebode@usace.army.mil

EPA Stephen Perkins, Director Lynne Hamjian, Chief Office of

Region | Office of Ecosystem Protection Ecosystem Protection Surface
617-918-1501 Water Branch
perkins. stephen@epa.gov 617-918-1601

hamjian.lynne@epa. go v

EPA Doug Pabst, Team Leader Michelle Josilo

Region Il Dredging Sediments and Oceans Team Clean Water Regulatory Branch
212-637-3797 212-637-3866

pabst.douglas@epa.gov Josillo.michelle@epa.gov
New York State George Stafford, Deputy Secretary of State Fred Anders, Chief Natural Resource

Dept. of State

for Coastal Resources
518-473-2459
gstaffor@dos.ny.gov

Management Bureau Division of Coastal
Resources

518-473-2477

fanders@dos.ny.gov

New York State
Dept. of
Environmental
Conservation

James Gilmore, Chief, Bureau of Marine
Resources

518-402-8924
jgilmor@gw.dec.state.ny.us

Dawn McReynolds Section Head, Marine
Habitat, Bureau of Marine Resources
(631) 444-0452

dxmcreyn@gw.dec. state.ny .us

Connecticut Dept. of

Energy and
Environmental
Protection

Betsey Wingfield, Chief Bureau
of Water Management
860-424-3704

betsey. wingfield@ct.gov

Brian Thompson, Director Office of
Long Island Sound Programs

(860) 424-3034
brian.thompson@ct.gov
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Appendix B

LONG ISLAND SOUND DREDGED MATERIAL MANAGEMENT PLAN

PROJECT DELIVERY TEAM
AGENCY MEMBER MEMBER
USACE New Mike Keegan, Project Manager Mark Habel

England District
(NAE)

978-318-8087
michael.f.keegan@usace.army.mil

978-318-8871
mark. I. habel@usace. army. mil

USACE New York [Nancy Brighton

District 917-790-8703

(NAN) nancy j .brighton@usace. army .mil

EPA Mel Cote Jean Brochi

Region | 617-918-1553 617-918-1536
cote.mel@epa.gov brochi. jean@epa. gov

EPA Doug Pabst Patricia Pechko

Region Il 212-637-3797 212-637-3796
pabst.douglas@epa.gov pechko .patricia@epa. gov

National Marine
Fisheries Service

Diane Rusanowsky
203-882-2671
Diane.Rusanowsky@Noaa.gov

New York State Jennifer Street Fred Anders
Dept. of State 518-474-1737 518-473-2477
Jennifer. Street@dos..ny.gov fanders@dos.ny.gov
New York State John Ferguson
Eep_t- of " 518-402-8829
nvironmental .
Conservation jj fergus@gw.dec.state.ny.us
Connecticut Dept. of |George Wisker Diane Duva

Energy and
Environmental
Protection

860-424-3034
george. wisker@ct.govs

860-424-3271
diane.duva@ct.gov

Connecticut
Dept. of
Transportation

Joe Salvatore
860-594-2539
joseph. salvatore@ct.gov

Rhode Island
Coastal Resources
Management
Council

Jeff Willis
401-783-3370
jwillis@crmc.ri.gov

Dan Goulet
401-783-3370
dgoulet@crmc.ri.gov




Appendix C

LONG ISLAND SOUND REGIONAL DREDGING TEAM

AGENCY MEMBER ALTERNATE
USACE North James Haggerty

Atlantic Division 347-370-4650

(NAD) james.w.haggerty@usace.army.mil

USACE New Robert DeSista Jay Mackay

England District
(NAE)

978-318-8879
robert.j. desista@usace. army .mil

978-318-8142
joseph.b.mackay@usace.army.mil

USACE New York
District (NAN)

Stephen Ryba
917-790-8411
Stephen.Ryba@usace. army. mil

Alexander Gregory
917-790-8411
Alexander. Gregory @usace. army .mil

EPA Jean Brochi Mel Cote
Region | 617-918-1536 617-918-1553
brochi.jean@epa.gov cote.mel@epa.gov
EPA Patricia Pechko Doug Pabst
Region Il 212-637-3796 212-637-3797
pechko .patricia@epa. go v pabst. douglas@epa. go v
NOAA National Diane Rusanowsky

Marine Fisheries
Service

203-882-2671
Diane.Rusanowsky@Noaa.gov

New York
Dept. of State

Jennifer Street
518-474-1737
Jennifer. Street@dos. ny. gov

New York State
Dept. of
Environmental
Conservation

Charles de Quillfeldt
631- 444-0468
cxdequil@gw.dec.state.ny.us

Connecticut Dept. of
Energy and
Environmental
Protection

George Wisker

Office of Long Island Sound Programs
860-424-3034

george. wisker@ct.gov

Diane Duva Bureau of Waste
Management

860-424-3271

diane. duva@ct.gov

Rhode Island Coastal
Resources
Management Council

Jeff Willis
401-783-3370
jwillis@crmc.ri.gov

Dan Goulet
401-783-3370

dgoulet@crmc.ri.gov
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Appendix D

Long Island Sound Annual Dredging Report - for the Dredging Year Ending July 5, 2012
Summary of All Dredging and Disposal Activities

CONNECTICUT NEW YORK
Federal Federal Total All
(USACE) Other Private (USACE) Other Private Projects
Navigation | Federal Permit | Navigation | Federal Permit and
Projects | Projects | Activities Projects | Projects | Activities States
Open
*Water
Disposal 143,008
CLDS 0 0 84,500 0 0 0 84,500
WLDS 0 0 20,000 0 0 7,008 27,008
NLDS 0 0 0 0 0 0 0
CsSDS 0 0 31,500 0 0 0 31,500
Confined
Disposal 0
CAD Cells 0 0 0 0 0 0 0
Upland
Containment 0 0 0 0 0 0 0
Landfill 0 0 0 0 0 0 0
Beneficial
Use
CAD Cap 0 0 0 0 0 0
Beach/Bar
Nourishment 0 0 0 0 0 0 0
Habitat
Creation/
Enhance 0 0 0 0 0 0 0
Brownfield
Remediation 0 0 0 0 0 0 0
Treated
Dredged
Material 0
Upland
Disposal 0 0 0 0 0 0 0
Commercial
Use 0 0 0 0 0 0 0
TOTAL ALL DISPOSAL 0 136,000 0 7,008 143,008







